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ID Task Name Duration Start Finish
48 PRP Submit Draft Rem Alt Memo 30 days Sat 10/2/10 Sun 10/31/10
49 EPA/TCEQ/Tr Review Draft Rem Alt Memo 21 days Mon 11/1/10 Sun 11/21/10
50 PRP Revise Rem Alt Memo 15 days Mon 11/22/10 Mon 12/6/10
51 Approve Rem Alt Memo 7 days Tue 12/7/10 Mon 12/13/10
52 PRP Submit Draft FS Report 45 days Sat 1/29/11 Mon 3/14/11
53 EPA/TCEQ/Tr Review Draft FS Report 21 days Tue 3/15/11 Mon 4/4/11
54 PRP Revise FS Report 30 days Tue 4/5/11 Wed 5/4/11
55 Approve FS Report 8 days Thu 5/5/11 Thu 5/12/11
60 Proposed Plan 79 days Tue 4/5/11 Wed 6/22/11
61 EPA Prepare Draft Proposed Plan 21 days Tue 4/5/11 Mon 4/25/11
62 TCEQ/HQ/R6/Tr Review Proposed Plan 21 days Tue 4/26/11 Mon 5/16/11
63 Revise Proposed Plan 14 days Tue 5/17/11 Mon 5/30/11
64 Proposed Plan Concurrences 7 days Tue 5/31/11 Mon 6/6/11
65 Brief RA on Proposed Plan 0 days Mon 6/6/11 Mon 6/6/11
66 Final Proposed Plan 2 days Tue 6/7/11 Wed 6/8/11
67 Final Admin Record 7 days Thu 6/9/11 Wed 6/15/11
68 Place AR in Repositories 6 days Thu 6/16/11 Tue 6/21/11
69 Newspaper/Mail Public Notice 7 days Thu 6/16/11 Wed 6/22/11
56 ENFORCEMENT RD/RA 130 days Tue 5/3/11 Fri 9/9/11

57 Complete PRP Search 70 days Tue 5/3/11 Tue 7/12/11
58 Complete Enforcement First Report 20 days Wed 6/22/11 Tue 7/12/11
59 Complete Enforcement Record 60 days Tue 7/12/11 Fri 9/9/11
74 Record of Decision 73 days Tue 5/31/11 Thu 8/11/11
75 Draft ROD 25 days Tue 5/31/11 Fri 6/24/11
77 Update Admin Record 7 days Thu 6/9/11 Wed 6/15/11
78 Place AR in Repositories 6 days Thu 6/16/11 Tue 6/21/11
76 TCEQ/HQ/R6/Tr/DOJ Review ROD 21 days Sat 6/25/11 Fri 7/15/11
79 Revise ROD 12 days Sat 7/16/11 Wed 7/27/11
81 Complete Responsiveness Summary 5 days Sat 7/23/11 Wed 7/27/11
80 Receive State Concurrence Letter 7 days Thu 7/28/11 Wed 8/3/11
82 ROD Concurrences 8 days Thu 8/4/11 Thu 8/11/11
83 Issue ROD 0 days Thu 8/11/11 Thu 8/11/11
70 Public Comment 33 days Thu 6/23/11 Mon 7/25/11
71 Public Comment Period 30 days Thu 6/23/11 Fri 7/22/11
72 Public Meeting 0 days Tue 7/5/11 Tue 7/5/11
73 Receive Public Mtg Transcript 20 days Wed 7/6/11 Mon 7/25/11
84 PCOR - Construction Complete 10 days Fri 8/12/11 Sun 8/21/11
85 Final Admin Record 10 days Fri 8/12/11 Sun 8/21/11
86 Place AR in Repositories 5 days Mon 8/22/11 Fri 8/26/11
87 ENFORCEMENT 420 days Sat 9/10/11 Fri 11/2/12

88 PRN to DOJ 30 days Sat 9/10/11 Sun 10/9/11
89 DOJ Approval 60 days Mon 10/10/11 Thu 12/8/11
90 Special Notice Letter 30 days Fri 12/9/11 Sat 1/7/12
91 Good Faith Offer 60 days Sun 1/8/12 Wed 3/7/12
92 Settle or Negotiation Status Conf #1 0 days Sun 5/6/12 Sun 5/6/12
93 Settle or Negotiation Status Conf #2 0 days Mon 9/3/12 Mon 9/3/12
94 Settle or Negotiation Status Conf #3 0 days Fri 11/2/12 Fri 11/2/12
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